SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 2:26 AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.: 04-0120F4
Diary #: 021 Const Calendar Day: 960 Date: 25-Apr-2012  Wednesday 04-0120F4
i ) ) ) 04-SF-80-13.2/13.9
Inspector Name: Schmitt, Alex Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  12:00am 12:00 am Break: 10:45 Over Time: 04:15
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM

Precipitation Yes

Working Day If no, explain:

Condition Rain

Di ary: Dispute
49.247 Compaction
Acceleration
Labor Hours shown charged against Bid Item #67, "Erect PWS Cable System" - Management to later
decide & negotiate any related charges against CCO # 247.
04-0120F4 Bid Item: 065 0-000-000.065 FURNISH STRUCTURAL STEEL (BRIDGE)(PIPE BEAM FUSE)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP AUGIE SOLIS 800 200 000 10.00 ]
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 800 200 000 10.00 ]
Operator OTH THEODORE ROHR 800 200 000 10.00 ]
Ironworker INM KEVIN RATCLIFF 800 200 000 10.00 ]
Ironworker GEN DAVID MECHE 800 200 000 10.00 Was notup on NSS by Compactor #1.
Ironworker APP JACOB MECHE 800 200 000 10.00 ]
Semi-Skilled Laborer APP Christian HERNENDEZ 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM CARLOS GARCIA 000 000 000 000 ]
Mechanic INM MICHAEL FORD 800 200 000 10.00 ]
Ironworker INM JOHN FILSTRUP 800 200 000 10.00 ]
Ironworker INM CASEY LUX 000 000 000 000 ]
Ironworker FOR ANTHONY COSTA 800 200 000 10.00 ]
Diary: Dispute
Cable Compaction 067 C-PWS-SUC.067 -
il
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 021  Date: 25-Apr-2012  Wednesday

Return from Skyway A/W parking for Bridge Site to SAS FO w/ DMBrown, by ~0330 Hrs. Wrap up
discussions from overnight work with fellow ASRs VictorHA, DBahar, DamonMB @ SAS FO.

Victor: Returned his green ribbon & galv. PWS pry tool; updating binder & CCO Tracking - tracking Op.
Eng., Theo.; DMBrown & | retrieved lunch box from Tower Top; also, wool cap; hoping Day Crews
inventory own Wire issues.

Daryoush: Teaches class tomorrow night - unable to find sub. - DMBrown to cover, 1900-2030~ Hrs.; left
by ~0500 Hrs.

Damon: Will cover for Daryoush tonight; Sami to take home this morning.

Called Sami: Outside picking up Damon; forgot to bring Compaction Sheets to Burma Rd. FO for Binder -
still @ YBI FO; says someone on Day Shift must've taken all - previous - Circumference Measurements:
(Straps marked); | figure Ms. L.Woo had, he figures w/ assistance; says no one had told him to measure
Circs. At the beginning - sim., WRT "True" Verts. & Horzs.

Completed Compaction notes on CT Log/ Check Sheet; copy over simplified abstract for ASR MSChui
DataBase data entry. Complete 49.247 Work Hours on hard copy spreadsheet on wall. Night Shift to Day
Shift via phone Hand Over discussion w/ RMG, by ~0630 Hrs. - var. issues & incidents on Night Shift
(already mentioned in Diary for last night) discussed: Recompacted Strap #s 30-1, 30-2 w/o argument
from ABFJV's ZachML this time; ran out of straps - again; Compactor Hydraulic Leaks (#1 = NSS
continued working; # 2 = SMS down for ~35'; # 3 = NMS - D.Bahar, DMBrown likely have any time down;
# 4 = SSS ~ 50" down); | need to inventory green ribbon | placed @ NSS on Pinched & Crossed Wires;
anyone tracking Galvanized wire damage?; Damon to cover for Daryoush tonight 'til ~2030 Hrs.

Worked administering SAS FO Coffee Club. Checked L.Notes E/Mail. FO'Malley arrived for Day Shift (by
~0500 Hrs., typ.).

Worked Night Shift 1820-2400 Hrs.

ABFJV Work Shift 1900-0530 Hrs. I'm covering NSS (North Side Span, Compactor #1). Other ASRs
covered three other Longitudinal Spans as follows (refer to their Diaries for details): SSS = VictorHA
(Compactor #4), NMS = ARE D.Bahar (Compactor #3), SMS = SamiD (Compactor #2), Floater =
DamonMB. Ensure work in accordance with Contract and Submittal #259-X Series, "PWS Cable
Compaction Plan."

Hand-Over discussions WRT today's Day Shift, before 1900~ Hrs.:
1) ABFJV Crews worked 10-Hr. Shift today <=> Seizing Bands available;
2) Anticipate similar for us tonight.

Completed PPE & Documentation preparation then proceeded to Bridge Site. Rain/ Storm began as Night
Shift started.

Noted last Day Shift Strap = #30-9. Night Crews on #28-1 by ~1930 Hrs., but left then~ for Tower El. 145
to seek shelter from rain. Unsure then if Prime would dismiss Crews @ 4 hours to pay only Show-Up
Time.

Victor called @ ~ 1930 Hrs.: His Crews @ SSS had already walked up to Tower to seek shelter from rain;
he's doing same; Safety issue?

Called (A) ABCM B.Boal ~1930 Hrs.: Side Span Crews taking shelter from rain => delays to Compaction.

DamonMB called @ ~2000 Hrs.: @ Conex - NMS Crews shelter from rain; saw SamiD @ SMS head up
Tower Top for same.

Called © WarrenSC @ ~2000 Hrs.: New Straps are 1-1/4" wide - SS? Galv.? Took picture with personal
phone: I'd send to his LN E/Mail, before he leaves now; <--- today's delivery (Day Shift); Rain derailing
work right now; confirms only need I.D. Crossed Wires @ C/Band locations; warned him that no one's able
to inspect top of Cable, until Foot Bridge height is lowered vs. Main Cable.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 021  Date: 25-Apr-2012  Wednesday

NSS IWSs returned to work @ ~2030 Hrs.; SSS Crews 1st. IWs "downhill" of Compactor (typ. KevinR,
JohnF) cutting SS Banding off roll: ~18' lengths. IWF TonyC says IW CaseyL due back from NT Vac.
Tomorrow; comments 1-1/4 In. Galv. Straps "stretch”; asked to use my Sharpie marker for recording their
Strap measurements.

D.Bahar called @ ~ 2045 Hrs.: En route; pouring rain: confirm come to job site - w/ rain gear.

Called DamonMB @ ~ 2130 Hrs.: DaryoushB there; his jacket not water proof: soaked; left in Conex front
of heater; bringing me Sharpie.

Ran into ABFJV Mechanic Michael in Tower Elevator w/ Op. Eng. Theo.: Says 14 hour Day Shift (for their
Mechanic); NMS Compactor #3 serviced at lunch, Day Shift; says Compactors designed as 10,000 PSI
System, but IWs running to 9,500 PSI: Fittings are failing; IWs crank up to get squeeze on Main Cable.

No sight of ABFJV Engineers (AndreM, ZachML) all night so far @ ~2130 Hrs.

Victor call @ ~2130 Hrs.: OK to be outside the New Tolerances - outsie of Cable Band locations; NSS @
PP28, whereas they're still slightly uphill from that @ SSS; they re-hit last two straps vic. PP30 last night;
NSS Day Shift/ CT ASR SamanS re-squeezed as well.

NSS IW Crews at break @ 2215 Hrs.

Victor call @ ~2230 Hrs.: Discussed Cable Band lengths vs. red circumferential marks either side of
C/Band endos "+300 mm"; he'd surveyed NSS PP 40-38?/ 36? Last Saturday, for Pinched & Crossed
Wires - I'm adding ribbon to areas | survey & I.D.

DamonMB call(s) @ ~2315 Hrs.: Tower Elevator Call Box malfunction due to rain - unable to get ahold of
Op. Eng. Theo.

ABFJV Crews take lunch @ ~2400 Hrs. up @ Tower, El. 145. Compactor left @ (fut.) Strap # 28-6.
Finished inventory/ survey to Strap # 30-2 CB at this time while Crews away. Still needing to measure
Strap #s 30-11, 28-1, 28-2, 28-3, 28-4 at this time; Compactor rear roller sitting atop # 28-5. Took 20 Deg.
Rot'n. measurements by ~0030 Hrs.

DamonMB call(s) @ ~0030 Hrs.: No Tower Elevator bc Theo at lunch; Victor to find Theo. Vic. El. 150;
has keys; I'm taking measurements already, but ready for his help on circumference readings.

Victor call(s) @ ~0030 Hrs.: Verified red outer circumferential marks; informed ABFJV's ZachML of his
Vert. Dimensions being high - mine good still; awaiting confirmation of working 10 or 12 hour Shift tonight.

ABFJV NSS Crews returns @ ~0045 Hrs. from lunch. Let IWF TonyC know that Vert. Nos. looked good -
says squeezed the (heck) out of it [vic. # 28-2].

DamonMB assisted NSS readings on "Circs.," "Trues" & "Tilts" to # 28-6; to cover NSS while | went to
Conex @ ~0230 hrs. to dry out leather gloves, beanie/ cap, clipboard/ sheets & take late lunch; rain heavy
for 3rd time tonight. Will get DamonMB's Circ. #s for #s 28-3, 28-4, 28-5, 28-6 (in his pegbook, vs. my
Check Sheet, on account of rain). Ran into Victor w/ Andre Tower Top So. On my way down SMS Foot
Bridge. Retrieved dry PPE from CHC at end of Skyway, as well as Cable Band layout location data & dry
jacket.

DamonMB call @ ~0250 Hrs.: got Circ. #s; ABFJV at same spot (vic. # 28-6?): No new straps; his jacket
still wet; says ABFJV's Safety Officer (Billy?) can reach Tower Elevator Op. Eng. Theo. On their radio Ch.
3 (since intercom rained out).

Ran into ABFJV Mechanic Michael by ~0315 Hrs.: Confirmed to work 10s tonight. Had been told to work
all 12s when informed last week, but then was "given" 8s on account of strapping shortages; Compactor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 021  Date: 25-Apr-2012  Wednesday

machines holding out tonight.

Signed off on ABFJV Compaction Buy-Off Sheet by ~0430 Hrs. Completed taking requisite 5
Measurements per Strap including Circumferences, recording all on CT Check List Sheet - see file. Also
noted location of Pinched & Crossed Wires - Green ribbon tied to Wires in question.

IW Crews departed NSS Foot Bridge by ~0430 Hrs., in time to depart job @ 0500 Hrs., reportedly in
accordance to Union Rules: Get paid to 0530 Hrs. when on Night Shift (in lieu of Shift Differential?).
Labor Hours shown charged against Bid Item #67, "Erect PWS Cable System" - Management to later
decide & negotiate any related charges against CCO # 247.

Noted Compactor hydraulic pressures normally exceeding 8 KSI (10 KSI System); ABFJV Mechanic
Michael indicates system often running to ~9,500 PSI. Straps placed tonight = #s 30-10 through 26-1,
Incl. (with ~14 extra straps in between: To compensate for lack of "hold" by either too small, or too soft/
elastic, straps). Often, straps put in "double"/ two "thick" (as well as "tandem," or side by side). Strap
type, width, coating, brand (when visible), etc., noted on CT Check Sheet.

Compactors (#1 for NSS) not listed in PMIV Equipment Pick List.

CCO-046 Bid Iltem: 001 0-AMB-EFA.046 Additional Macalloy Bars
AMERICAN BRIDGE/FLUOR, A JV
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